

BAWTRY NEIGHBOURHOOD PLAN – Timetable to formal submission to DMBC

Date	Action
27/11/17	Presentation of draft Plan to BTC for approval
28/11 to 1/12	Plan amended post BTC meeting
4/12 to 31/12	Community wide informal consultation
13/12	Open Day/consultation event at the Methodist Church hall
1/1/18 to 31/2/18	Gather information from informal consultation, analyse/ review and make necessary changes to the draft Plan + prepare for the formal consultation process
13/3	Draft Plan to BTC for approval
19/3 to 27/4	Formal consultation process (6 weeks - Reg 14)
30/4 to 29/6	Review feedback from formal consultation and make appropriate changes to the Plan + prepare Condition and Consultation statements
10/7	Finalised Plan to BTC for approval
11/7	Formally submit the Plan and statements to DMBC (Reg 15)